


OregonBuys Overview

JOINT LEGISLATIVE COMMITTEE ON
INFORMATION MANAGEMENT AND
TECHNOLOGY

MAY 5, 2021

Debbie Dennis, Chief Procurement Officer
Ginny Beckwith, OregonBuys Project Director
DAS Procurement Services



PROJECT SCOPE

Periscope Holdings ePro (OregonBuys) Solution and Related Services

The solution automates procurement processes using web-based applications. It's technology-enabled solution that allows users to procure goods and services at the best value. This includes but is not limited to:

- Solicitation creation, advertisement, modification, offer receipt, evaluation and award
- Approval paths (internal and external)
- Contract administration (record keeping, invoice processing, contract amendments, & contract close out)
- Standardized and ad hoc reporting capability (i.e., spend analysis, critical goods and services turnaround times, cyclical purchase data, etc.)
- Statewide price agreement repository
- Supplier registration
- Integration with state systems – R*STARS, TEAMS, COBID and NIC-USA Payment Portal for vendor collected administrative fee processing

SOLUTION MODULES

eProcurement

End-to-end Procurement

Start to finish automation from request through sourcing receipt and payment

Price Agreement Catalog

Online shopping from statewide price agreements

Vendor Access

Self service tools and information for vendors

Sourcing

Posting of solicitations, bid submission and evaluations, notice of award

Payment

Electronic receiving and invoice processing which feeds to R*STARS

Spend & Data Analysis

Access to comprehensive data to enable strategic sourcing

RELATED SERVICES

- Project management and reporting
- Core user enablement
- Training and support – virtual for Phase 1
- Change leadership
- Hosted and punch-out vendor catalogs within Marketplace
- Technical and functional support for agency users, Oregon Cooperative Procurement Program (ORCPP) members and vendors with Tier 1, 2 and 3 issues
- Strategic Sourcing –spend analysis

PROJECT TIMELINE AND SCHEDULE

PHASE 1

Now –
July 1, 2021

**REPLACE THE OREGON
PROCUREMENT
INFORMATION NETWORK
(ORPIN)**

**ADDS MARKETPLACE FOR
BROWSING**


PHASE 2

August 2021
– June 2023


**ADDED PROCURE-TO-PAY
FUNCTIONALITY**

**LAUNCHES TO AGENCIES
IN 3 WAVES LASTING 8-
MONTHS EACH**




ORPIN REPLACEMENT STATUS




PHASE 1 TIMELINE: OREGON PROCUREMENT INFORMATION NETWORK (ORPIN) REPLACEMENT




PHASE 2 WAVES - BREAKDOWN BY AGENCY SIZE



PHASE 2 TIMELINE: PROCURE-TO-PAY WAVE SCHEDULE



PROCURE-TO-PAY DEPLOYMENT AGENCY WAVE EXAMPLE TIMELINE



OUTREACH

In any given month, members of the project team are engaged with the following stakeholders on project activities and targeted messaging:

- Small agencies
- Semi-independent Boards and Agencies (SIBA)
- Governing bodies – Advisory Council, Executive Steering Committee
- Legislative Fiscal Office
- Designated Procurement Officers (DPO)
- Core team agencies (41 large, medium and some small-sized)
- Administrative Services Business Directors (ABSD)
- Core team agency organization administrators
- Oregon Cooperative Procurement Program members (OrCPP)
- ODOT TEAMS (interface coordination)
- R*STARS (interface coordination)
- COBID (interface coordination)
- Change Management Professional Network
- DAS Procurement Services
- State Procurement Professionals
- Suppliers and vendors
- Project sponsors
- SoS and Forestry (current system users)
- DAS Enterprise Information Services
- Legislative partners


2019 – 2021 PROJECT BUDGET

	Policy Option Package	Actuals to Date
Personal Services (5 positions)	\$1,042,173	\$990,118
Professional Services		
Periscope Fees	\$7,510,000	\$6,121,056
iQMS	\$800,000	\$322,598
TOTAL	\$9,352,173	\$7,433,772

INDEPENDENT QUALITY MANAGEMENT SERVICES (iQMS)

CSG GOVERNMENT SOLUTIONS PROJECT ASSESSMENT MARCH 2021

Overall Project Risk Rating



The project is perceived to be operating at a medium risk level

Program status indicators	
LOW	On-track, only minor issues
MED	One or more areas of concern
HIGH	Significant issues that limit the success of the project


Project on track to achieve Phase 1 Go-live milestone July 1, 2021:

- Budget is on track and management processes being finalized
- Schedule management processes improving
- No high-risk status areas
- Project is taking action to address key medium risks:
 - Schedule management process
 - Developed and implemented processes to measure planned to actual schedule performance to minimize schedule instability
 - Budget Management Process
 - Developed and implemented processes to provide cost expectations and clarify VCAF revenue reporting
 - Maintenance & Operations Plan (M&O)
 - Project resource identified to develop system M&O plan and address operational readiness

RISKS AND CHALLENGES

- Supplier registration, while on the rise, there are still a lot of agency specific suppliers who are not registered. Periscope, the project team and agencies are doing significant outreach.
- Virtual training and the shift to holding remote only sessions is a challenge with the rollout of this new system.




DAS ENTERPRISE PROJECTS HIGH LEVEL TIMELINE



Rev. 2/2/2021

PRELIMINARY COMMUNICATIONS SURVEY RESULTS

101 agency procurement staff responded:



Thank You



DEBBIE.DENNIS@OREGON.GOV

GINNY.BECKWITH@OREGON.GOV

OregonBuys test environment

Welcome to OregonBuys! This new web-based eProcurement system will automate the state of Oregon's procurement process. The easy to use system will create efficiencies and transform the way the state does business.

[MORE INFORMATION](#)



Supplier Activities



Public Bulletins



Important Links