

Presentation to the Joint Interim Ways and Means
Subcommittee on Human Services

Mainframe Modernization update

Rob Kodiriy | Chief Financial Officer, Oregon Department of Human Services (ODHS)

Kris Kautz | Deputy Director for Administration, Oregon Health Authority (OHA)

Debbie Estabrook | Chief Information Officer, ODHS | OHA


Shawn Jacobsen | Controller, ODHS | OHA

Simon Hayes | Chief Technology Officer, ODHS | OHA

February 4, 2026

Project importance

Payments to more than one million Oregonians pass through the state's mainframe.



Migration to a cloud-based platform is necessary to prevent major payment and service breakdowns.

Why now?

- ODHS and OHA use some of the **newest and oldest technologies** in Oregon.
- Some code on the mainframe is **over 50 years old**, and all of it is unique to Oregon.
- Half of the mainframe team are **eligible to retire** within five years.
- Oregon and ODHS/OHA have strategies that emphasize **keeping technology modern and up to date**.




Three independent areas of work

1. Financial systems modernization

to secure payment delivery by the end of the 2027-29 biennium

2. Benefits eligibility

3. Remaining applications



Financial systems modernization

A **modern financial system** securely streamlines processes to ensure timely payments and meaningful assistance for providers and those who depend on critical services.

What it is:

- Efficiency and compliance driven
- Integrated with the Statewide Financial Management Application (SFMA)



What it is not:

- Just a technology upgrade
- A standalone solution
- A short-term fix
- Only about compliance




Mainframe migration investments

2023-25						
	GF	OF	FF	Total	POS	FTE
OHA total	1,985,589	4,229,090	1,088,537	7,303,216	21	14.50
ODHS total	2,958,687	880,474	1,991,334	5,830,495	10	7.14
Enterprise total	4,944,276	5,109,564	3,079,871	13,133,711	31	21.64

2025-27						
	GF	OF	FF	Total	POS	FTE
OHA total	734,146	5,951,252	223,773	6,909,171	0	0.00
ODHS total	2,207,438	407,237	3,617,997	6,232,672	6	4.50
Enterprise total	2,941,584	6,358,489	3,841,770	13,141,843	6	4.50

Note: Investment numbers are based on 2023-25 and 2025-27 POPs

Financial systems modernization: High-level timeline



Key project accomplishments

Strengthening our team

Hired **subject matter experts** to ensure accurate and timely modernization, reduce risk, and accelerate service delivery

Understanding Systems Through a Human Lens

Conducted a **comprehensive review of legacy systems** to uncover duplicate work, improve reliability for staff and clients, and ensure taxpayer dollars are used responsibly


Planning with Purpose

Worked with experts to create financial modernization **strategy that ensures uninterrupted access to services** while delivering more adaptable and efficient systems

Equipping Teams with the Right Tools

Invested in modern tools like **Azure DevOps and IBM Application Discovery Intelligence** to help teams better understand requirements and legacy systems

Guiding our work



Structured
decision making

Following
state rules
for IT
investments
and
approval
steps

Standard
project
management
methodologies

Early partner
involvement

Managing competing demands



Other key challenges

- **Procuring new technology** is a slow process.
- Large changes require significant **outreach, communication and training** for finance and technology staff.



The road ahead

- Working with partners, we will **configure and test** the system for Oregon's needs.
- By 2029 we will **launch** the new system and start moving payments off the mainframe.
- Beyond 2029, we will **initiate work** on benefits eligibility and the remaining applications on the mainframe.



Questions



OREGON DEPARTMENT OF
Human Services