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Weekly topline points | from the week of May 3-7 

• We have officially completed the halfway point for participating home sites 
cleared. +152 cleared sites completed this week for a total of 1,663 statewide (out 

of 2,824 total home sites).

• 75,955 fire-damaged trees marked and 31,484 removed of the more than 140,000 

estimated statewide. Trees are marked through a series of reviews and quality control 

measures.

• Helping support tourism and economic development priorities in Detroit. Visit 

www.debriscleanupnews.com to watch the video and see how our work is supporting 

rebuilding and Detroit’s next chapter.

• Next steps in fire recovery efforts for fire-damaged trees: independent 

arborist/forester, internal review, and ensuring an adaptive operation as part of 

emergency response work.

• The hotline 503-934-1700 is always available to help answer questions and 

coordinate concerns.

http://www.debriscleanupnews.com/
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BY THE NUMBERS
As of Thursday 5/06/21

• 1,417 properties and

2,824 home sites  
participating through 

complete Right of Entry 

forms (this number 

fluctuates). 

• Number of crews 
working: 
104 contractor crews, 

63 monitoring crews 

currently working. 

• Data dashboard by fire 

and interactive status map:

https://bit.ly/3bMyqBl

https://bit.ly/3bMyqBl
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Hazard Tree Removal and
Private Property Debris Removal look ahead: northern Oregon

Week 1  5/10-5/16 Week 2 Week 3 Total

19,796 ready + 100 +104 20,000/20,000

5,650 cut + 400 + 400 6,450/20,000

529 sites ready - - 529/529

169 sites cleared + 20 + 20 209/529

Beachie Creek/Lionshead ECC Constructors, LLC

Week 1  5/10-5/16 Week 2 Week 3 Total

674 ready - + 2 676/676

415 cut + 10 + 10 435/676

148 sites ready - - 148/148

148 sites cleared - - 148/148

Echo Mountain   K&E Excavating, Inc.

Total Statewide Hazard Tree Removal 

85,475 ready for removal
39,414 removed by 5/30

out of 142,761 trees

Total Statewide 

Private Property Debris Removal 

2,824/2,824 sites ready
2,233/2,824 sites cleared by 5/30

Week 1  5/10-5/16 Week 2 Week 3 Total

23,457 ready + 1,000 + 543 25,000/25,000

13,992 cut + 500 + 500 14,992/25,000

274 sites ready - - 274/274

114 sites cleared + 20 + 20 154/274

Holiday Farm Suulutaaq, AshBritt Environmental

Week 1  5/10-5/16 Week 2 Week 3 Total

16,714 ready + 1,000 + 1,000 18,714/74,334

9,225 cut + 600 + 600 10,425/74,334

33 sites ready - - 33/33

8 site cleared + 5 + 5 18/33

Riverside ECC Constructors, LLC
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Hazard Tree Removal and
Private Property Debris Removal look ahead: southern Oregon
Archie Creek Ceres Environmental, K&E Excavating, Inc.

Week 1  5/10-5/16 Week 2 Week 3 Total

10,150 ready + 1,000 + 1,000 12,150/13,415

3,615 cut + 600 + 600 4,815/13,415

78 sites ready - - 78/78

38 sites cleared + 10 + 10 58/78

Obenchain To be assigned shortly

Week 1  5/10-5/16 Week 2 Week 3 Total

- - - -

- - - -

17 sites ready - - 17/17

0 sites cleared + 5 + 5 10/17

Almeda Ashbritt Environmental

Week 1  5/10-5/16 Week 2 Week 3 Total

3,403 ready + 50 + 61 3,514/3,632

1,197 cut + 500 + 500 2,197/3,632

1,733 sites ready - - 1,733/1,733

1,386 sites cleared + 120 + 120 1,626/1,733

Week 1  5/10-5/16 Week 2 Week 3 Total

- - - -

- - - -

- - - -

- - - -

Thielsen Ceres Environmental

Week 1  5/10-5/16 Week 2 Week 3 Total

5,421 ready - - 5,421/5,704

0 cut 0 + 100 100/5,704

12 sites ready - - 12/12

0 sites cleared + 5 + 5 10/12

242   Ceres Environmental, K&E Excavating, Inc.

Total Statewide Hazard Tree Removal 

85,475 ready for removal
39,414 removed by 5/30

out of 142,761 trees

Total Statewide 

Private Property Debris Removal 

2,824/2,824 sites ready
2,233/2,824 sites cleared by 5/30



Track 
status 
with us

Youtube.com/OregonDOT

Twitter.com/OregonOEM

Flickr.com/oregondot
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Webpage, interactive status map, dashboard
wildfire.oregon.gov/cleanup

Debris news page
www.DebrisCleanupNews.com

Hotline: 503-934-1700

odot.wildfire@odot.state.or.us


