

Continuity of Government & Operations

LEGISLATIVE ADMINISTRATION





Continuity of Operations



- Initially funded in early 2017, and funding continued through 2019
- Executed contract with BOLDplanning
- Initial plans will be completed by end of 2017-19 biennium



Disaster Recovery



- Two Phases
 - Phase I – offsite storage in Baker City – started in 2017
 - Completed in September 2017
 - All data is now backed up offsite
 - Phase II
 - Anticipated completion after 2019 session



Continuity of Government



- Have begun preliminary meetings with Executive and Judicial Branches
- Legislative Counsel completed initial review of legal challenges related to COG (lines of succession, seat of government, etc.)
- Held preliminary meetings with companies who provide infrastructure (temporary office space, desks, phones, servers, etc.)
- Have discussed relocation options with EOU and OSU Cascades