


ODOT Major Projects Update

Karen Rowe, Administrator, Delivery and Operations Division

Beltline at Delta Interchange

- This summer:
 - New intersection and extended onramp to eastbound Beltline was constructed
 - Sign bridge installed
 - Continued work on new overpass to westbound Beltline
- Schedule: Estimated completion in 2021

Beltline at Delta Highway Interchange Project Detour - Eastbound



A Street Improvements – Rainier

- Reconfigured and repaved roadway
- Rail safety improvements
- Added sidewalks, ADA curb ramps, and lighting
- Improved storm water collection
- Schedule: Completed in August 2020



A Street Improvements – Rainier



I-5: Roberts Mountain – Paving and Climbing Lanes

- Repave I-5 from milepost 112-117
- Truck climbing lanes in each direction
- Improve safety for all users
- Schedule: Estimated completion Sept. 2021



OR 140: Atlantic Ave. Intersection

- Construct roundabout at intersection of Atlantic Ave and OR 140
- Install lighting and pedestrian crossings
- Partnership with Jackson County
- Schedule: Estimated completion Oct. 2020



US 97: Spanish Hollow Creek & Trout Creek Bridges

- Replace Spanish Hollow Creek Bridge with new 3-lane seismic resilient bridge
- Seismic retrofits of 6 bridges
- Replace Trout Creek Bridge
- Extend acceleration lane
- Schedule: Estimated completion Nov. 2020



I-84: NE Oregon Snow Zone Improvements

- Improve movement on I-84 between Pendleton and La Grande
- 10 miles of new electrical power
- Installation of roadside weather stations and VMS signs
- Schedule: Estimated completion Oct. 2020



I-84: Ladd Canyon Improvements

- Improve freight movement through Ladd Canyon
- Construction of third lane for truck climbing
- Improve winter travel conditions
- Schedule: Estimated completion Oct. 2020





I-5 Interstate Bridge Trunnion Replacement

Closure Date Change:

The northbound span of the Interstate Bridge initially scheduled to be closed **September 12–20, 2020**.

Due to the fires, closure was pushed back one week to **September 19 – 27, 2020**.



I-5 Interstate Bridge Trunnion Replacement



Revised Schedule

- Northbound span of the bridge closed to all traffic Sept. 19-27, 2020
- Ramp closures near bridge
- Single lane closure at the bridge on I-5 south Sept. 28-Oct. 4, 2020
- Construction impacts will occur August through October 2020



THANK
YOU

MOTOR CARRIER ENFORCEMENT

SILVERADO

OREGON
E276433
PUBLIC

48

DAVIS

DAVIS

DAVIS