



Interstate Bridge Replacement Program *Update on Program Activities*

November 24, 2020



Greg Johnson
Program Administrator
*Interstate Bridge
Replacement Program*

Highlight of Current Efforts



Dec. 1, 2020:
Progress report,
draft conceptual
finance plan

Current work includes continued efforts to convene advisory groups that will help inform program development:

- Executive Steering Group (kickoff meeting Nov. 6)
- Community Advisory Group
- Equity Advisory Group

Executive Steering Group

- Will provide regional leadership recommendations on key IBR program issues
- Includes representatives from the 10 bi-state partner agencies with a direct delivery or operational role, as well as two community representatives:


ODOT: Kris Strickler, Director	WSDOT: Roger Millar, Secretary
TriMet: Doug Kelsey, General Manager	C-TRAN: Shawn Donaghy, CEO
Metro: Lynn Peterson, Council President	Southwest WA Regional Transportation Council: Scott Hughes, Board Chair
City of Portland: Ted Wheeler, Mayor	City of Vancouver: Anne McEnerny-Ogle, Mayor
Port of Portland: Kristen Leonard, Chief Public Affairs Officer	Port of Vancouver: Julianna Marler, CEO
Interim Community Advisory Group Co-Chair (OR): Ed Washington	Interim Community Advisory Group Co-Chair (WA): Lynn Valenter

Executive Steering Group

Held the first of a two-part kickoff meeting Nov. 6

- Topics discussed:
 - Draft Executive Steering Group charter
 - Equity considerations
 - Recommended steps to form a Community Advisory Group (CAG)
- Concurrence given to move forward with outreach to convene CAG
- Meeting materials are posted online

Part two of kickoff meeting Nov. 30



Interstate Bridge Replacement Program Decision Development Framework



NOTE: Location on graphic does not indicate hierarchy. This diagram is intended as a high-level overview and does not show all engagement points.

Next Steps: Early Program Development Activities



June 30, 2021

Significant progress toward beginning federal environmental process

- Convene Community Advisory Group
- Finalize framework and convene Equity Advisory Group
- Implement comprehensive community engagement activities
- Update Purpose & Need
- Establish community Vision & Values
- Identify range of alternatives to analyze

Draft Revised Planning Calendar

Proposed Timing	Topic and Engagement Activity
<p>December 2020</p>	<ul style="list-style-type: none"> • Endorse Conceptual Finance Plan • Endorse Community Engagement Plan
<p>March 2021 <i>Moved from Oct. 2020</i></p>	<ul style="list-style-type: none"> • Guidance on draft Vision and Values • Guidance on draft Purpose and Need
<p>May 2021 <i>*Moved from Dec. 2020</i> <i>**Moved from Feb. 2021</i></p>	<ul style="list-style-type: none"> • Endorse final Vision and Values* • Endorse final Purpose and Need* • Feedback on approach for SDEIS finance plan**
<p>June 2021 <i>Moved from Feb. 2021</i></p>	<ul style="list-style-type: none"> • Guidance on preliminary transit alternatives • Guidance on preliminary river crossing alternatives
<p>Summer/Fall 2021 <i>*Moved from May 2021</i></p>	<ul style="list-style-type: none"> • Guidance on initial range of transit alternatives* • Guidance on initial range of river crossing alternatives* • Guidance on SDEIS finance plan



Discussion and Feedback