Interstate Bridge Replacement Program Update on Program Activities

December 15, 2020



Oregon Department of Transportation



Washington State Department of Transportation **Greg Johnson** Program Administrator Interstate Bridge Replacement Program

Program Update – Recent Activity



- Legislative Milestone Dec. 1, 2020:
 - Conceptual Finance Plan (submitted)
 - 2020 Progress Report (submitted)
- Executive Steering Group (Part 2 kickoff meeting Nov. 30)
 - Passed Charter
 - Approved Community Advisory Group and Equity Advisory Group recruitment process and framework



Advisory Group Recruitment

Community Advisory Group and Equity Advisory Group Recruitment

- Broad public notification including media release, social media, advertisements, mailers and direct outreach
- Information sessions for non-English speaking interested community members
 - Spanish, Russian, Vietnamese, Korean, Somali and Chinese
- Applications for at-large seats close on December 18
- Review and selection of candidates late December early January
- Notification of invitation to serve on EAG / CAG mid January
- Goal for both committees to meet in late January



Community Voices

"I have never been asked to get involved. I didn't have a voice. This feels very different."

Information session attendee, participating in Russian speaking breakout room



Three Distinct Consensus Groups

Executive Steering Group

Who: 12 members representing our bi-state partner agencies and CAG co-chairs

What: Will provide regional leadership recommendations representing the interests of their agencies

How: Monthly meetings

Community Advisory Group

Who: 30 members made up of organizations and individual community representatives balanced between OR and WA

What: Will provide input and feedback reflective of the community's needs, issues and concerns to influence program outcomes

How: Monthly meetings. Co-chairs serve as members on ESG and provide input to ESG

Equity Advisory Group


Who: 30 members with equity expertise and/or lived experience

What: Will provide insight and input on the program's processes, approaches, and decisions that may affect historically underserved and underrepresented communities

How: Monthly meetings



Progress Report – Draft IBR Program Timeline



KEY O Legislative Milestone Milestone Submitted to FHWA

OREGON For ADA (Americans with Disabilities Act) or Civil Rights Title VI accommodations, translation/interpretation services, or more information call 503-731-4128, TTY 800-735-2900 or Oregon Relay Service 7-1-1

WASHINGTON

hearing may make a request by calling the Washington State Relay at 711.

NOTE: All milestones shown are contingent upon funding and bi-state agreement. FHWA milestones were submitted by ODOT/ WSDOT as part of the 2019 federal repayment extension request, FHWA granted the states an extension until September 30, 2024 to begin right-of-way acquisition or start the construction phase.

Americans with Disabilities Act (ADA) Information: This material can be made available Title VI Notice to Public: It is the Washington State Department of Transportation's (WSDOT) policy to assure that no person shall, on the grounds of race, color, national origin or sex, in an alternate format by emailing the Office of Equal Coportunity at wedgetada@wedget as provided by Title VI of the Civil Rights Act of 1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any of its federally funded wa gov or by calling toll free, 855-362-4ADA(4232). Persons who are deaf or hard of programs and activities. Any person who believes his/her Title VI protection has been violated, may file a complaint with WSDOT's Office of Equal Opportunity (OEO). For additional information regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please contact OEO's Title VI Coordinator at (360) 705-7090.



wsdot.wa.gov/projects/i5/interstate-bridge/home oregon.gov/odot/projects/pages/project-details.aspx?project=21570



Washington State Department of Transportation

Progress Report – 2021 Activities

Next phase of program development work: getting ready for NEPA

- Launching community engagement with a wide range of stakeholders
- Updating technical data and approaches
- Defining equity for the program
- Updating purpose and need
 - Includes assessing what has/has not changed
- Establishing community vision and values
- Developing criteria to screen alternatives
- Defining and refining alternatives to move into the SEIS process in 2022
- Studying possible governance structures (e.g. bi-state agreement, bridge authority, interstate compact, etc.)




An iterative process: community engagement and technical analysis

Digging into the Details

- Pro-active approach to address commonly asked questions, suggestions, or clarifying information
 - FAQs
 - White papers on specific issues that need more in-depth data analysis and explanation as program work progresses
 - Examples:
 - FHWA repayment considerations
 - Immersed tube tunnel analysis





Discussion and Feedback

 When we provide an update to you in the spring, what are you hoping to hear from the program team?



