

Public Safety & Security Committee

Charge

The committee has five workgroups charged with three core objectives:

- Identify and assess risks and potential threats to all OREGON22 venues.
- Define, document, plan and exercise operational processes and plans required for timely detection, protection, and response to incidents, and
- Train and deploy preventive controls to mitigate high-risk areas and exercise plans

Public Safety & Security Committee

Workgroups

- *Law Enforcement & Security*
- *Fire & Life Safety*
- *Emergency Management & Public Health*
- *Cybersecurity*
- *Event Mapping & Geographical Information Systems*



Public Safety & Security *Coordination*



Public Safety & Security Committee

Timeline

Phase I: Pre-Event Planning

August 2021 → July 14, 2022

- Risk Identification and Threat Assessments
- Impact Assessments
- Capacity Assessments
- Plan Development
- Training & Exercising
- Plan Revisions

Phase II: World Games Event

July 15 → 25, 2022

- Proactive, real-time monitoring and timely response
- Operational Command Posts and Emergency Operations Center with connection to State of Oregon and federal partners.
- Proactive posture to problem solve operational issues and respond to emergencies if required.

Phase III: After Action Review

July 26 → September 30, 2022

- Document lessons learned and process improvement for public safety, security, emergency management for large scale events.
- Develop plans to improve multi agency coordination and response capabilities.