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Actual Loaded Cost of Actual Loaded Cost of Actual Loaded Cost of Actual Loaded Cost of Light
Oregon Interchanges per Bridge per CRC Budget = Washington Interchanges per Rail Per CRC Budget =
CRC budget = $796.4 Million $791.3 Million TOTAL PROJECT COST: $3.1 billion CRC Budget = $713.4 Million $824.8 Million
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Washington Roadway and  $435
Interchanges Total million

Light Rail Transit ~ $830
Extension Total million

Oregon Roadway and $595 0 Columbia River Bridge  $1.2
Interchanges Total million = = and Approaches Total biIIi_qn y

Between $2.2 and $2.6 billion in funding from FHWA ($40 ), tolls {$900 M - $1.3 B), and OR/WA ($900 M).

Per the CRC CEVP Report $3 1 Billion is a Phase 1 ProLect at 60% Cost Probablllty
» |W(source: CEVP Report Page 4-4)
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** NOTE 1 ** A Phase 1 Project at 90% Cost Probablllty $3.5 B|II|on

(source CEVP Report Page 4-4)
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T NOTE 2 ** A Phase 1 Project ELIMINATES the following: Vlctory

1{Braid NB, Marine Drive Flyover NB, and SR 500 NB.(Source: Base
: Cost Est/mate Report - Page 1)
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