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COMPREHENSIVE CONGESTION MANAGEMENT AND MOBILITY PLAN: INVESTMENT AND IMPLEMENTATION STRATEGY

Program Cost
Estimates (Millions)

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

I-5 Rose Quarter Improvement Project $715-795 _

Interstate Bridge Replacement Contribution $650-850 —
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Programmatic Tolling Implementation $300-400 —
IS-esisBr:z:nI?nB:rg?r:rgzgt Project $450-550 —

SW Corridor Light Rail Jurisdictional Transfer $65 -

Operational Projects $550-700 _

Planning Phase

Planning / Design Phase

Design Phase

Design / Construction Phase (Alternative Delivery)
Construction Phase

Design, Build, Test, and Implement Phase

Toll Operations Phase

December 3, 2020
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THANK YOU.
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