NEPA Timeline

Notice of Intent - March 2023

Scoping Process – March and June 2023



Draft EIS - Summer 2024

Public Comment on Draft EIS - 75 days

Final EIS / ROD - Early 2025

Finalize / Publish Plan - Spring 2025

Community Implementation - Fall 2025

